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1 SPR EXECUTIVE APPROVAL TRANSMITTAL 
Information Technology Project Request 

 

Special Project Report 
Executive Approval Transmittal 

 
Department Name 

Department of Alcohol and Drug Programs 

Project Title Project Acronym 

HIPAA Compliance Implementation Project HIPAA 

FSR Project ID FSR Approval 

Date 

Department 

Priority 

Agency Priority 

4200-9 July 10, 2001 High High 

Approval Signatures 

The Department of Alcohol and Drug Programs (ADP) submits this Special Project Report 

(SPR) in support of the request for approval to spend pre-authorized funds for the 

continuation of this project and to extend the implementation date twelve months to  

June 30, 2010 for the Short -Doyle Medi-Cal (SD/MC) System.  ADP certifies that the SPR is 

prepared in accordance with the State Administrative Manual Section 4945 and that the 

proposed project changes are consistent with ADP’s information management strategy as 

expressed in the current Agency Information Management Strategy (AIMS).  The 

undersigned have reviewed and agree with the information in the attached SPR. 

Project Sponsor Date Signed 

  

Printed Name: Michael Cunningham 

Chief Information Officer Date Signed 

  

Printed Name: Gigi Smith 

ADP Budget Officer Date Signed 

  

Printed Name: Susan Lussier 

ADP Director Date Signed 

  

Printed Name: Renee Zito  

Agency Secretary Date Signed 

  

Printed Name: S. Kimberly Belshé  
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2 INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE 

2.1 SECTION A:  EXECUTIVE SUMMARY 

1. Submit Date 05/15/2009       

          

  FSR SPR PSP 

Only 

Other:   

2. Type of Document  X     

Project Number 4200-9   

          

        Estimated Project Dates 

3. Project Title Health Insurance Portability and Accountability Act Compliance Start End 

 Project Acronym HIPAA  08/20/2000 06/30/2010 

          

4. Submitting Department Department of Alcohol and Drug Programs (ADP)   

5. Reporting Agency Health and Human Services Agency   

          

6. Project Objectives  8. Major Milestones Est. Completion Date 

 The project objectives are to: 

 Address compliance with the Health Insurance 

Portability and Accountability Act (HIPAA) signed 

into Federal law in 1996 (PL 104-191), 

 Coordinate with DHCS efforts to remediate the 

Short-Doyle Medi-Cal Claims Processing System by 

June 30, 2010; and 

 Remediate all affected ADP Information 

Technology Systems by June 30, 2010. 

  Remediation of all ADP 

Information Technology 

Systems and business 

processes to align with the 

new HIPAA Compliant 

SD/MC system 

06/30/2010 

   PIER 12/30/2010 

   Key Deliverables  

  Same as Above  

       

7. Proposed Solution 

 To bring ADP policies, procedures, and automation efforts into compliance with federal HIPAA regulations 
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2.2 SECTION B:  PROJECT CONTACTS 

     Project # 4200-9 

     Doc. Type SPR 

       

Executive Contacts 

Role/Type Name Phone Fax Email 

Agency – CalOHII Alex Kam 916-654-3454 916-653-9588 akam@ohi.ca.gov 

Director Renée Zito 916-445-1943  916-445-1943 rzito@adp.ca.gov 

Budget Office Susan Lussier 916-323-2065 916-323-5873 slussier@adp.ca.gov 

CIO Gigi Smith 916-324-4973 916-324-4524 gsmith@adp.ca.gov 

Project Sponsor Michael Cunningham 916-322-3563 916-440-7838 mcunningham@adp.ca.gov 

     

Direct Contacts 

Role/Type Name Phone Fax Email 

Doc. Preparer Gayle Hirahara 916-323-1865 916-323-1849 ghirahara@adp.ca.gov 

Primary Contact Laura Venegas 916-323-1874 916-323-1849 lvenegas@adp.ca.gov 

Project Director Laura Venegas 916-323-1874 916-323-1849 lvenegas@adp.ca.gov 
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2.3 SECTION C:  PROJECT RELEVANCE TO STATE AND/OR DEPARTMENTAL PLANS 

1. What is the date of your current Operational Recovery Plan 

(ORP)? 

Date 7/01/2007  Project # 4200-9 

 Doc. Type SPR 

2. What is the date of your current Agency Information 

Management Strategy (AIMS)? 

Date 9/04/2001  

 

3. For the proposed project, provide the page reference in your 

current AIMS and/or strategic business plan. 

Document  AIMS     

Page # 26     

         

       Yes No 

4. Is the project reportable to control agencies?   X  

 If YES, CHECK all that apply:   

  a) The project involves a budget action.   

  b) A new system development or acquisition that is specifically required by legislative mandate or is 

subject to special legislative review as specified in budget control language or other legislation. 

  

  c) The project involves the acquisition of microcomputer commodities and the agency does not have an 

approved Workgroup Computing Policy. 

  

  d) The estimated total development and acquisition cost exceeds the departmental cost threshold.   

 X e) The project meets a condition previously imposed by Department of Finance.   
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2.4 SECTION D:  BUDGET INFORMATION 

No X

Yes

FY 01-02 FY 02-03 FY 03-04 FY 04-05 FY 05-06 FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11

1 FY 01-02 FY 02-03 FY 03-04 FY 04-05 FY 05-06 FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11

2

3

4

5

6

7

8

9

10

11

Budget Augmentation 

Required?

4200-9

SPRDoc. Type

Project #

If YES, indicate fiscal year(s) and associated amount:

Fiscal  Year TOTAL

PROJECT COSTS

One-Time Cost $640,818 $1,143,372 $1,203,988 $1,136,092 $10,440,292$1,417,062 $930,154 $1,545,525 $1,528,673 $894,608 $0 

Continuing Costs $758 $235,432 $254,736 $562,908 $3,318,009 $220,331 $238,774 $247,475 $313,327 $812,392 $431,876 

TOTAL PROJECT BUDGET $641,576 $1,378,804 $1,458,724 

SOURCES OF FUNDING

$1,699,000 $13,758,301 $1,637,393 $1,168,928 $1,793,000 $1,842,000 $1,707,000 $431,876 

$787,000 $215,938 General Fund $320,788 $689,402 $645,594.50 $783,000 $744,022.50 $518,964 $832,000 $856,000 

Redirection

$920,000 $215,938 $916,000 Reimbursements $320,788 $689,402 $813,129.50 $893,370.50 $649,964 $961,000 $986,000 

Federal Funds

Special Funds

Grant Funds

Other Funds

12 PROJECT BUDGET $641,576 $1,378,804 $1,458,724 $1,637,393 $1,168,928 $1,793,000 $1,842,000 $1,699,000 $1,707,000 $431,876 

$6,392,709

$7,365,592

$13,758,301 

 
 

Note:  The totals in Item 4 and Item 12 must have the same cost estimate. 
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2.5 SECTION E:  VENDOR PROJECT BUDGET 

1 Fiscal Year FY 01-02 FY 02-03 FY 03-04 FY 04-05 FY 05-06 FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11 Total

2 Primary Vendor Budget

3 Independent Oversight Budget $901,483

4 IV&V Budget $140,498

5 Other Budget $5,880,993

6 TOTAL VENDOR BUDGET $6,922,974

7

8

9

10

11

12

13

Vendor                              Fi r st  Name                  Last  Name                          Phone #     Ext .                    Fax #                       Emai l

Project # 4200-9   4/30/09

Doc. Type - SPR

N/A

PRIMARY VENDOR HISTORY SPECIFIC TO THIS PROJECT

PRIMARY VENDOR CONTACTS

$528,598

$0

$0

$0

$0

$528,598

$560,666 $1,045,304 $927,950 $770,082$542,495

Amount

Contract Start Date

Primary Vendor

Contract End Date (projected)

Vendor Name                                        N/A

Vendor Cost for SPR Development N/A

$725,460 $765,385 $1,057,034

$523,096 $972,856 $761,320 $570,082$481,450 $573,960 $624,887 $844,744

$140,498

$37,570 $72,448 $166,630 $200,000$61,045 $151,500 $212,290

            VENDOR PROJECT BUDGET
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2.6 SECTION F:  RISK ASSESSMENT INFORMATION 

    Project # 4200-9 

    Doc. Type SPR 

 Yes No    

Has a Risk Management Plan been developed for this project?    X     

      

General Comment(s) 

 

The Risk Management Plan Worksheet in the original SPR is updated quarterly. 
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3 PROPOSED PROJECT CHANGE 

3.1 PROJECT BACKGROUND AND SUMMARY 

In March 2001, ADP completed a Feasibility Study Report (FSR) and obtained Department of 

Finance approval (DOF), as Project No. 4200-9, for ADP to become compliant with the 

Health Insurance Portability and Accountability Act (HIPAA), which became public law on 

August 21, 1996.  HIPAA mandated the establishment of various protections, standards, 

and requirements for the transmission, storage, and handling of certain electronic health 

care data.  HIPAA provisions include standards for transactions, code sets, unique health 

identifiers, security, and privacy protections.  These rules had far-reaching impact on ADP 

systems and information that included: 1) program processes; 2) legacy systems; 3) 

organizational structures; 4) personnel; 5) contractor and business associates and, 6) 

operations.   

 

Beginning in FY 2001/02, budget reductions, hiring freezes and severe vendor problems 

plagued the project, but by FY 2004/05, the funding became steady and the project was 

once again on schedule.    

 

A Special Project Report (SPR) dated June 2006 and approved in July 2007, provided DOF 

approval of the remaining remediation activities required of ADP to achieve HIPAA 

compliance given the changes in strategy, funding, and schedule.  Again, in July 2008, an 

approved SPR established standards for electronic transactions and the Department of 

Health Care Services (DHCS) had initiated the development of the new Short-Doyle/Medi-

Cal System (SD/MC) that cited a May 2009 implementation date. 

 

The March 2008 SPR Economic Analysis Workbooks (EAW), depicts the SD/MC system to be 

completed June 2009; however, due to the implementation date extension, the EAW is 

amended to modify FY 2009/10 and add FY 2010/11.  ADP continues to utilize its interim 

solution using translator software to achieve HIPAA compliance as stated in the approved 

FSR and subsequent June 2006 and March 2008 SPRs.  The interim solution for HIPAA 

Transaction Code Set (TCS) remediation and full compliance is necessary because of the 

delay in DHCS’ SD/MC system remediation effort.  In addition, in May 2009 an Interagency 

Agency Agreement (IAA) between DHCS and ADP was established to provide continuance of 

the translator software until the full implementation of the SD/MC system, which now is 

expected by June 2010. 

 

ADP submits this SPR dated May 2009, to extend the SD/MC system implementation twelve 

months and retain existing staffing levels to effect implementation.  The implementation 

extension is needed because of the change in the implementation strategy to support a one-

time cutover for county and trading partners.  A series of governance issues and delays 

resulting from the review of the Deliverable phase by ADP and the Department of Mental 

Health (DMH) resulted in a minor delay in completing the Design phase; however, a number 

of risks surrounding the readiness of external interfaces at the state level, unresolved policy 

issues, as well as county and trading partner readiness ultimately resulted in a decision to 

significantly alter the implementation strategy. 

 

Since August 2008, the three departments: DHCS, DMH, and ADP have held regular 

telephone conferences and meetings with the county information technology, mental health, 

and substance abuse representatives to ensure they were apprised of the SD/MC system 

progress and schedule.  After receiving formal written concerns from counties on the SD/MC 

system implementation plan, the three departments collaborated to develop and distribute a 
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survey in December 2008, to assess county and trading partner readiness to submit and 

receive new SD/MC system data.   

 

 Forty-two counties responded to the survey, and most indicated that they would not 

 be ready for February 2009 testing or the June 2009 implementation.  Of the eight 

 counties submitting the largest volume of SD/MC claims (Orange, San Mateo, 

 Sacramento, Los Angeles, Santa Clara, San Diego, San Francisco, and Santa 

 Barbara) only Sacramento confirmed that it would be ready for the February 2009 

 pilot testing and the June 1, 2009, go-live date.   

 

Consequently, the survey revealed the counties and trading partners would not be ready for 

a June 2009 system implementation.  In addition, the departments’ testing efforts between 

October 2008 and January 2009 identified claims processing functionality that was missing 

or incorrect in the new SD/MC system.  Based on the volume and complexity of the required 

system changes—including design, development, testing, and implementation of these 

changes—they could not reasonably be implemented with adequate time for county testing. 

 

In accordance with the Office of State Chief Information Officer (OCIO) SPR guidelines, this 

SPR update requests approval for the remaining remediation activities required of ADP to 

fully achieve HIPAA compliance given the delay in the development of the State’s SD/MC 

system.    

 

 

 

3.1.1 DEPARTMENT MISSION AND RESPONSIBILITIES 

No change. 

 

3.1.2 REQUIREMENTS OF HIPAA 

No change. 

3.2 PROJECT STATUS AND FUTURE DIRECTION – PATHWAYS TO COMPLIANCE 

No change. 

 

3.2.1 TRANSACTIONS AND CODE SETS (TCS) 

No change. 

 

3.2.1.1 TCS BACKGROUND 

 

The 837 Claim Transaction, the 276/277 Claim Status Inquiry and Response, and the 835 

Remittance Advice are the HIPAA TCS transactions that apply to ADP.  According to the 

current DHCS implementation plan, DHCS will replace the SD/MC system by April 2010.  

 

3.2.1.2 TCS REQUIREMENTS AND ACTION PLAN 

 

As planned, ADP completed and implemented its own solution for the 837, 276/277 and 835 

transactions using the translator and a cross walk between incoming 837s and DHCS’ legacy 

mainframe adjudication system.  This system will be retired when this project is complete. 

 

3.2.2 PRIVACY RULE 

No change. 
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3.2.2.1 BACKGROUND 

 

No change. 

 

3.2.2.2 PRIVACY COMPLIANCE ACTION PLAN 

 

No change. 

 

3.2.2.3 PRIVACY SUMMARY 

 

No change. 

3.2.3 SECURITY RULE 

No change. 

 

3.2.3.1 BACKGROUND 

 

No change. 

 

3.2.3.2 SECURITY ACTION PLAN 

 

No change. 

 

3.2.3.3 SECURITY SUMMARY 

 

No change.  

 

3.2.4 NATIONAL PROVIDER IDENTIFIER (NPI) RULE 

No change. 

 

3.2.4.1 NPI BACKGROUND 

 

No change. 

 

3.2.4.2 NPI ACTION PLAN 

 

No change. 

 

3.2.4.3 NPI SUMMARY 

 

No change.  

3.3 REASON FOR PROPOSED CHANGE 

No change.  

 

3.3.1 CHANGES IN STRATEGY 

There is no change in strategy; ADP continues to proceed with the remediation efforts 

associated with the new SD/MC system. 
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3.3.2 CHANGES IN BUDGET AND PROJECT COSTS 

Additional costs are required to extend the SD/MC system for twelve months and are 

reflected in the Updated Economic Analysis Worksheet. 

 

3.3.3 CHANGES IN SCHEDULE 

ADP anticipates being able to conclude all remediation efforts associated with the new 

SD/MC system by April 2010. 

 

 

 

3.4 PROPOSED PROJECT CHANGE 

Table 1 – Revised Project Changes 
 

Compliance 
Area 

Revised Cost 
Estimate 

Original 
Completion 

Revised 
Completion 

ADP SD/MC 
Remediation 

$1,707,000 May 2009 June 2010 

3.5 IMPACT ON PROPOSED CHANGE OF PROJECT  

The change in implementation date will require an additional year of current staffing levels 

in addition to project oversight and management to remediate ADP systems to work with 

the new SD/MC system. 

3.6 FEASIBLE ALTERNATIVES CONSIDERED 

The only feasible alternative for ADP is to participate in DHCS’ SD/MC system replacement 

schedule until it is thoroughly complete and to remediate its information technology and 

business systems accordingly.  

3.7 PROPOSED SOLUTION  

The proposed solution is to extend the HIPAA Compliance Project to include SD/MC system. 

 

3.7.1.1 IMPACT OF RECOMMENDATION:  

 

PROGRAM: 

The goal is for the DMC claims business processes and supporting systems to continue to 

function with the implementation of SD/MC system.  Establishing a team of dedicated 

resources recognizes the significant and intense commitment that is needed by ADP to 

complete the work within the projected timeframe to meet this goal.  The subject-matter 

experts from impacted organizational units are essential in defining the needs of ADP for the 

SD/MC system, and in working with the dedicated project team to modify ADP internal 

processes to align with the new system. 

 

FISCAL:  

The $1.7 million identified for SFY 09/10 as noted in this SPR dated May 2009, will be 

necessary to meet these requirements.  According the March 2008 SPR, the HIPAA 

Compliance Branch will be reducing full-time staff from seven to three positions beginning in 

SFY 08-09; due to the revised timeline for replacing the SD/MC system, the HIPAA branch 

staffing levels will be maintained at the current level with a staff reduction to begin in SFY 

10-11.  This reduction in staff is based on the completion of a compliant SD/MC system by 
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June 2010 and then entering into Maintenance and Operations mode for HIPAA compliance.  

The current project team composed of staff similar to what has been used to complete the 

Phase I work will be needed: including seven full-time internal staff, key contractors for 

project management, and Independent Project Oversight. 

 

3.8 IMPLEMENTATION PLAN 

ADP will use the following approach to remediate its systems and associated processes to 

work with the new SD/MC system: 

1. Participate in SD/MC information sharing venues to ensure that ADP requirements 

are met, and that ADP acquires a full understanding of the new system. 

2. Develop a detailed assessment of Information Technology and business systems to 

determine the impact of the SD/MC system on those systems. 

3. Plan for remediation by developing detailed plans based on selected strategies. 

4. Remediate Information Technology and business systems. 

 

4 UPDATED PROJECT MANAGEMENT PLAN 
ADP has completed Initiation Phase activities (including a Project Charter) as defined by 

ADP’s Project Management Office (PMO) project management methodology.  Planning 

activities for the Project Management Plan and Business Functional Requirements is on-

going until the implementation of the SD/MC system. 

4.1 PROJECT MANAGEMENT QUALIFICATIONS 

An Enterprise Project Manager (EPM) is currently in place and has the responsibilities to 

maintain the Enterprise Project Schedule, implement and maintain the Enterprise Project 

Plan, and mentor the Project Director and staff.  A Technical Project Manager from the ADP 

Information Management Services Division has been assigned to the project. 

4.2 PROJECT MANAGEMENT METHODOLOGY 

The HIPAA Project has developed an Enterprise Project Plan that follows the Project 

Management Institute guidelines for project management, the DOF IT Project Oversight 

Framework, and SIMM Section 200 (for periods prior to January 1, 2009).  For periods after 

January 1, 2009 the project will use the state Office of the Chief Information Officer (OCIO) 

standards as required in IT Policy Letter 0901 and State Information Management Manual 

(SIMM) section 17. To ensure adherence to these standards, ADP’s Independent Project 

Oversight Consultant (IPOC) submits monthly reports to OCIO.  
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4.3 PROJECT ORGANIZATION 

The HIPAA Steering Committee provides governance for the project.  The Project Team 

identifies the following ADP HIPAA workgroups and stakeholders: 

 HIPAA Steering Committee 

 Executive Sponsor 

 HIPAA Compliance Project Team 

 Subject Matter Experts 

 Department of Mental Health (DMH) 

 Department of Health Care Services (DHCS) 

 Enterprise Project Manager (EPM) 

 Independent Project Oversight Consultants (IPOC)  
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Figure 1 depicts the relationships among these groups. 

 

Chief Deputy
Deputy Director, PSD

Deputy Director, IMSD
Legal Office

ADP HIPAA Steering Committee

 Project Director

Enterprise Project

Manager

Privacy Analyst
Project Control &

Reporting

Remediation

Subject Matter

Expert

IPOC

Privacy Officer

Technical Project

Manager

Deputy Director, LCD
Deputy Director,

Administration

Internal/External

Workgroups &

Stakeholders

Control Agencies

-Legislature

-OHI

-DOF/OTROS

Federal Contracts

-NASADAD

-SAMSHA

-CMS

DHCS/DMH

SD/MC System

Redesign Project

IS Programmer/

Tester

 
Figure 1 – Project Organization. 
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4.4 PROJECT PRIORITIES 

The following objectives represent the priorities of the HIPAA Compliance Project in order of 

importance: 

 Bring the ADP organization into compliance with all of the currently published HIPAA 

rules no later than April 2010. 

 Remediate ADP’s information technology and business systems to work with the new 

SD/MC system and dismantle interim ―Bridge Solution‖ processes by April 2010. 

4.5 PROJECT PLAN 

4.5.1 PROJECT SCOPE 

The scope of this project is to complete all activities required for ADP to completely meet the 

HIPAA TCS Rule, and to generate HIPAA-compliant transactions without the translator 

software.  ADP will be able to collect the information necessary to administer and manage 

the Drug Medi-Cal (DMC) Program with no business disruption. 

 

The SD/MC system is a remediation project allowing full compliance to HIPAA Rules that 

impacts ADP’s: 1) program processes, 2) legacy systems, 3) organizational structures, 4) 

personnel, 5) contractor and business associates, and 6) operations. The true business 

opportunity is in the process of ADP reviewing and modifying its internal systems and 

functions. This provides an opportunity to automate manual systems, align and interface 

currently separate databases, and consider other ways to streamline how ADP does 

business. 

 

4.5.2 PROJECT ASSUMPTIONS 

 ADP has identified the following assumptions: 

 DHCS’ SD/MC system remains on course; 

 ADP’s Project, budget and funding approvals will occur in a timely manner; 

 Contractor resources via available procurement methods and State Administrative 

Manual requirements will provide sufficient numbers of qualified and capable staff 

across the project, as needed; 

 ADP will apply the appropriate level of internal resources to ensure timely 

compliance; and 

 IT experts will be available as needed to work with and manage the contractor-

supported assessments, remediation, and testing efforts for each applicable system. 

 

4.5.3 PROJECT PHASING 

No change. 

 

4.5.4 PROJECT ROLES AND RESPONSIBILITIES 

The primary roles and responsibilities on the project within ADP are described below. 

 

4.5.4.1 HIPAA STEERING COMMITTEE  

 

No change. 

 



 SPECIAL PROJECT REPORT  

HIPAA COMPLIANCE IMPLEMENTATION PROJECT # 4200-9 

 

May 2009                Page 17 

4.5.4.2 PROJECT DIRECTOR  

No change. 

 

4.5.4.3 IT PROJECT MANAGER 

No change. 

 

4.5.4.4 ADP PRIVACY OFFICER 

The Privacy Officer is responsible for ADP’s continued compliance with the HIPAA Privacy 

Rule.  The Privacy Officer also manages the three staff analysts reporting into the HIPAA 

Compliance Branch. 

 

4.5.4.5 ADP INFORMATION SECURITY OFFICER  

No change. 

 

4.5.4.6 CONTRACT CONSULTANTS 

The consultants are responsible to the HIPAA Project Director or the Information Technology 

Project Manager depending upon their scope of work. 

 

4.5.5 PROJECT SCHEDULE 

The Enterprise Project Schedule (EPS) is being used to manage the HIPAA Project.  The EPS 

will be built using a work breakdown structure, in Microsoft Project (See Appendix A).  A 

summary of the EPS is presented in Table 2 – Project Schedule. 

 
Table 2 – Project Schedule 

 

Deliverables & Milestones Planned Completion Date 

Initiation Phase 03/31/08 

Planning Phase 07/31/08 

Delivery Phase 03/01/10 

Completion Phase 06/30/10 

  

4.6 PROJECT MONITORING 

No change. 

4.7 PROJECT QUALITY 

No change. 

4.8 CHANGE MANAGEMENT 

No change. 

4.9 AUTHORIZATION REQUIRED 

No change. 

 

5 UPDATED RISK MANAGEMENT PLAN 
The Risk Management Worksheet presented in the original SPR is being updated quarterly.  

The next quarterly update will contain new risks introduced to ADP due to the involvement 

in SD/MC system and the consequent remediation of its information technology and 

business systems. 
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5.1 RISK MANAGEMENT WORKSHEET 

No change. 

 

5.1.1 RISK IDENTIFICATION 

No change. 

 

5.1.2 RISK ANALYSIS AND QUANTIFICATION 

No change. 

 

5.1.3 RISK PRIORITIZATION 

No change. 

 

5.1.4 RISK RESPONSE 

No change. 

 

5.1.5 RISK AVOIDANCE 

No change. 

 

5.1.6 RISK ACCEPTANCE 

No change. 

 

5.1.7 RISK MITIGATION 

No change. 

 

5.1.8 RISK SHARING 

No change. 

5.2 RISK TRACKING AND CONTROL 

No change. 

 

5.2.1 RISK TRACKING 

No change. 

 

5.2.2 RISK CONTROL 

No change. 
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6 UPDATED ECONOMIC ANALYSIS WORKSHEETS (EAWS)  
 

Department: Department of Alcohol and Drug Programs   

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts    PYs Amts    PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 1.5 98,323 3.4 417,912 4.0 438,603 3.3 360,028 3.2 369,488 7.0 500,221 7.0 600,723.00 4.0 366,010 4.0 366,010 0.0 0 37.4 3,517,318

Hardware Purchase 0 0 0 0  0  0  0 0 0 0  0

Software Purchase/License 0 0 0 0 0 0 0 0 0 0  0

Telecommunications 0 0 0 0 0 0 0 0 0 0  0

Contract Services 

Software Customization 78,160 227,350 245,652 109,151  347,312 64,840 0 0 0 0  1,072,465

Project Management 232,700 22,659 108,629 151,045 0 388,695 238,160 175,000 0 0  1,316,888

Project Oversight 61,045 151,500 0 212,290 37,570 72,448 166,630 200,000 0 0  901,483

IV&V Services 0 0 140,498 0 0 0 0 0 0 0  140,498

Other Contract Services 170,590 323,951 270,606 584,548 175,784 519,321 523,160 395,082 528,598 0  3,491,640

TOTAL Contract Services  542,495 725,460 765,385 1,057,034 560,666 1,045,304 927,950 770,082 528,598 0  6,922,974

Data Center Services  0  0  0  0  0  0  0 0 0 0  0

Agency Facilities 0 0 0 0 0  0  0 0 0 0 0

Other  0  0  0  0  0  0  0 0 0 0  0

Total One-time IT Costs 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 7.0 1,545,525 7.0 1,528,673 4.0 1,136,092 4.0 894,608 0.0 0 37.4 10,440,292

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 3.0 318,024 3.0 318,024 3.0 318,024 9.0 954,072

Hardware Lease/Maintenance  0  0  0  0  0  0  0 0 0 0 0

Software Maintenance/Licenses 0 0 0 0 0 0 0 0 0 0 0

Telecommunications  0  0  0  0  0  0  0 0 0 0  0

Contract Services  0  0  0  0  0  0  0 0 249,484 0 249,484

Data Center Services (Maintenance) 0 0 0 0 0 0 0 0 0 0 0

Agency Facilities 0 0 0 0 0 0 0 0 0 0 0

Other (OE&E and O/H)  758  235,432  254,736  220,331  238,774  247,475  313,327 244,884 244,884 113,852  2,114,453

Total Continuing IT Costs 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 247,475 0.0 313,327 3.0 562,908 3.0 812,392 3.0 431,876 9.0 3,318,009

Total Project Costs 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,793,000 7.0 1,842,000 7.0 1,699,000 7.0 1,707,000 3.0 431,876 46.4 13,758,301

Continuing Existing Costs    

Information Technology Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Other IT Costs  0  0  0  0  0  0  0  0  0  0  0

Total Continuing Existing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Program Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Other Program Costs  0  0  0  0  0  0  0  0  0  0  0

Total Continuing Existing Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Continuing Existing Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

TOTAL ALTERNATIVE COSTS 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,793,000 7.0 1,842,000 7.0 1,699,000 7.0 1,707,000 3.0 431,876 46.4 13,758,301

INCREASED REVENUES  0  0  0  0  0  0  0 0 0 0  0

TOTAL

Date Prepared: 04/30/2009

 PROPOSED ALTERNATIVE: 

All Costs Should be shown in whole (unrounded) dollars.
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7 ECONOMIC ANALYSIS SUMMARY 
 

ECONOMIC ANALYSIS SUMMARY

Department: Department of Alcohol and Drug Programs

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts Pys Amts Pys Amts Pys Amts   PYs     Amts

EXISTING SYSTEM

Total IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Existing System Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

PROPOSED ALTERNATIVE   

Total Project Costs 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,793,000 7.0 1,842,000 7.0 1,699,000 7.0 1,707,000 3.0 431,876 46.4 13,758,301

Total Cont. Exist. Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Alternative Costs 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,793,000 7.0 1,842,000 7.0 1,699,000 7.0 1,707,000 3.0 431,876 46.4 13,758,301

COST SAVINGS/AVOIDANCES (1.5) (641,576) (3.4) (1,378,804) (4.0) (1,458,724) (3.3) (1,637,393) (3.2) (1,168,928) (7.0) (1,793,000) (7.0) (1,842,000) (7.0) (1,699,000) (7.0) (1,707,000) (3.0) (431,876) (46.4) (13,758,301)

Increased Revenues 0  0  0  0  0  0  0  0  0  0  0

Net (Cost) or Benefit (1.5) (641,576) (3.4) (1,378,804) (4.0) (1,458,724) (3.3) (1,637,393) (3.2) (1,168,928) (7.0) (1,793,000) (7.0) (1,842,000) (7.0) (1,699,000) (7.0) (1,707,000) (3.0) (431,876) (46.4) (13,758,301)

Cum. Net (Cost) or Benefit (1.5) (641,576) (4.9) (2,020,380) (8.9) (3,479,104) (12.2) (5,116,497) (15.4) (6,285,425) (22.4) (8,078,425) (29.4) (9,920,425) (36.4) (11,619,425) (43.4) (13,326,425) (46.4) (13,758,301)   

All costs to be shown in whole (unrounded) dollars. Date Prepared:  04/30/2009
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8 PROJECT FUNDING PLAN 
 

Department: Department of Alcohol and Drug Programs Date Prepared: 04/30/2009

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 TOTALS

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts Amts Amts Amts   PYs     Amts

TOTAL PROJECT COSTS 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,793,000 7.0 1,842,000 7.0 1,699,000 7.0 1,707,000 3.0 1,707,000 43.4 13,326,425

RESOURCES TO BE REDIRECTED 

Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 4.0 318,326 4.0 318,326 4.0 366,010 4.0 366,010 0.0 0 16.0 1,368,672

Funds: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Existing System 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0 0 0 0.0 0

Other Fund Sources  0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0 0 0 0.0 0

TOTAL REDIRECTED RESOURCES 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 4.0 318,326 4.0 318,326 4.0 366,010 4.0 366,010 0.0 0 16.0 1,368,672

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 3.0 1,227,199 3.0 1,210,347 0.0 770,082 0.0 528,598 0.0 0 21.4 9,071,620

Continuing Project Costs 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 247,475 0.0 313,327 3.0 562,908 3.0 812,392 3.0 431,876 6.0 3,318,009

TOTAL ADDITIONAL PROJECT FUNDS 

NEEDED BY FISCAL YEAR

1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 3.0 1,474,674 3.0 1,523,674 3.0 1,332,990 3.0 1,340,990 3.0 431,876 27.4 12,389,629

TOTAL PROJECT FUNDING  1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,793,000 7.0 1,842,000 7.0 1,699,000 7.0 1,707,000 3.0 431,876 43.4 13,758,301

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 (1,275,124) 0.0 0

Total Estimated Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

PROJECT FUNDING PLAN

          All Costs to be in whole (unrounded) dollars
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Department: Department of Alcohol and Drug Programs Date Parpared: 04/30/2009

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts     Amts

One-time Costs

Previous Year's Baseline 0.0 0 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 3.0 1,227,199 3.0 1,210,347 0.0 770,082 0.0 528,598

(A)  Annual Augmentation /(Reduction) 1.5 640,818 1.9 502,554 0.6 60,616 (0.7) 213,074 (0.1) (486,908) (0.2) 297,045 0.0 (16,852) (3.0) (440,265) 0.0 (241,484) 0.0 (528,598)

(B)  Total One-Time Budget Actions 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 3.0 1,227,199 3.0 1,210,347 0.0 770,082 0.0 528,598 0.0 0 9,071,620

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 247,475 0.0 313,327 3.0 562,908 3.0 812,392

(C)  Annual Augmentation /(Reduction) 0.0 758 0.0 234,674 0.0 19,304 0.0 (34,405) 0.0 18,443 0.0 8,701 0.0 65,852 3.0 249,581 0.0 249,484 0.0 (380,516)

(D)  Total Continuing Budget Actions 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 247,475 0.0 313,327 3.0 562,908 3.0 812,392 3.0 431,876 3,318,009

Total Annual Project Budget 

Augmentation /(Reduction) [A + C]

1.5 641,576 1.9 737,228 0.6 79,920 (0.7) 178,669 (0.1) (468,465) (0.2) 305,746 0.0 49,000 0.0 (94,000) 0.0 8,000 0.0 (909,114)

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D] 12,389,629

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

   Increased Program Revenues 0 0 0 0 0 0 0 0 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
(DOF Use Only)
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9 APPENDIX A – PROJECT SCHEDULE 
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10 APPENDIX B – PRIOR APPROVED SPR EAWS: MARCH 2008 

10.1 PROPOSED ALTERNATIVE: MARCH 2008 

Department:  Department of Alcohol and Drug Programs   

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts    PYs Amts    PYs Amts PYs Amts PYs Amts PYs Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 1.5 98,323 3.4 417,912 4.0 438,603 3.3 360,028 3.2 369,488 7.0 500,221 7.0 600,723 4.0 366,010 0.0 0 33.4 3,151,307

Hardware Purchase 0 0 0 0  0  0  0 0 0  0

Software Purchase/License 0 0 0 0 0 0 0 0 0  0

Telecommunications 0 0 0 0 0 0 0 0 0  0

Contract Services 

Software Customization 78,160 227,350 245,652 109,151  347,312 64,820 0  0

Project Management 232,700 22,659 108,629 151,045 0 388,435 100,000 249,000  1,252,468

Project Oversight 61,045 151,500 0 212,290 37,570 80,000 100,000 168,000  810,405

IV&V Services 0 0 140,498 0 0 0 0  140,498

Other Contract Services 170,590 323,951 270,606 584,548 175,784 457,687 737,541 353,082  3,073,790

TOTAL Contract Services  542,495 725,460 765,385 1,057,034 560,666 990,942 937,541 770,082  6,349,604

Data Center Services  0  0  0  0  0  0  0  0

Agency Facilities 0 0 0 0 0  0  0 0

Other  0  0  0  0  0  0  0  0

Total One-time IT Costs 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 7.0 1,491,163 7.0 1,538,264 4.0 1,136,092 0.0 0 33.4 9,500,911

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 3.0 318,024 3.0 318,024 6.0 636,047

Hardware Lease/Maintenance  0  0  0  0  0  0  0 0

Software Maintenance/Licenses 0 0 0 0 0 0 0

Telecommunications  0  0  0  0  0  0  0  0

Contract Services  0  0  0  0  0  0  0 1,267,124 1,267,124

Data Center Services (Maintenance) 0 0 0 0 0 0 0 0

Agency Facilities 0 0 0 0 0 0 0 0

Other (OE&E and O/H)  758  235,432  254,736  220,331  238,774  277,128  254,736 244,884 113,852  1,595,748

Total Continuing IT Costs 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 277,128 0.0 254,736 3.0 562,908 3.0 1,699,000 6.0 3,743,803

Total Project Costs 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 7.0 1,699,000 3.0 1,699,000 39.4 13,244,715

Continuing Existing Costs    

Information Technology Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Other IT Costs  0  0  0  0  0  0  0  0  0  0

Total Continuing Existing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Program Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Other Program Costs  0  0  0  0  0  0  0  0  0  0

Total Continuing Existing Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Continuing Existing Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

TOTAL ALTERNATIVE COSTS 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 7.0 1,699,000 3.0 1,699,000 39.4 13,244,715

INCREASED REVENUES  0  0  0  0  0  0  0 0 0  0

TOTAL

Date Prepared: 03/31/08

 PROPOSED ALTERNATIVE: 

All Costs Should be shown in whole (unrounded) dollars.
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10.2 ECONOMIC ANALYSIS SUMMARY: MARCH 2008 

ECONOMIC ANALYSIS SUMMARY

Department:  Department of Alcohol and Drug Programs

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts Pys Amts Pys Amts   PYs     Amts

EXISTING SYSTEM

Total IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Existing System Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

PROPOSED ALTERNATIVE   

Total Project Costs 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 7.0 1,699,000 3.0 1,699,000 39.4 13,244,715

Total Cont. Exist. Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Alternative Costs 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 7.0 1,699,000 3.0 1,699,000 39.4 13,244,715

COST SAVINGS/AVOIDANCES (1.5) (641,576) (3.4) (1,378,804) (4.0) (1,458,724) (3.3) (1,637,393) (3.2) (1,168,928) (7.0) (1,768,291) (7.0) (1,793,000) (7.0) (1,699,000) (3.0) (1,699,000) (39.4) (13,244,715)

Increased Revenues 0  0  0  0  0  0  0  0  0  0

Net (Cost) or Benefit (1.5) (641,576) (3.4) (1,378,804) (4.0) (1,458,724) (3.3) (1,637,393) (3.2) (1,168,928) (7.0) (1,768,291) (7.0) (1,793,000) (7.0) (1,699,000) (3.0) (1,699,000) (39.4) (13,244,715)

Cum. Net (Cost) or Benefit (1.5) (641,576) (4.9) (2,020,380) (8.9) (3,479,104) (12.2) (5,116,497) (15.4) (6,285,425) (22.4) (8,053,716) (29.4) (9,846,716) (36.4) (11,545,715) (39.4) (13,244,715)   

 

Update for FY 08/09 and FY 09/10

All costs to be shown in whole (unrounded) dollars. Date Prepared: 03/31/08
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10.3 PROJECT FUNDING PLAN: MARCH 2008 

Department:  Department of Alcohol and Drug Programs Date Prepared: 03/31/08

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 TOTALS

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts Amts Amts   PYs     Amts

TOTAL PROJECT COSTS 1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 7.0 1,699,000 3.0 1,699,000 39.4 13,244,715

RESOURCES TO BE REDIRECTED 

Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0.0 0 4.0 366,010 0.0 0 4.0 366,010

Funds: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Existing System 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0 0 0.0 0

Other Fund Sources  0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0 0 0.0 0

TOTAL REDIRECTED RESOURCES 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 4.0 366,010 0.0 0 4.0 366,010

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 7.0 1,491,163 7.0 1,538,264 3.0 1,088,106 3.0 431,876 35.4 9,884,803

Continuing Project Costs 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 277,128 0.0 254,736 0.0 244,884 0.0 1,267,124 0.0 2,993,902

TOTAL ADDITIONAL PROJECT FUNDS NEEDED BY 

FISCAL YEAR

1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 3.0 1,332,990 3.0 1,699,000 35.4 12,878,705

TOTAL PROJECT FUNDING  1.5 641,576 3.4 1,378,804 4.0 1,458,724 3.3 1,637,393 3.2 1,168,928 7.0 1,768,291 7.0 1,793,000 7.0 1,699,000 3.0 1,699,000 39.4 13,244,715

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 (1) 0.0 (0) 0.0 (0) 0.0 0

Total Estimated Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

PROJECT FUNDING PLAN

          All Costs to be in whole (unrounded) dollars
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Department:  Department of Alcohol and Drug Programs Date Prepared: 03/31/08

Project: HIPAA Compliance Project 

FY 2001/02 FY 2002/03 FY 2003/04 FY 2004/05 FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts     Amts

One-time Costs

Previous Year's Baseline 0.0 0 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 7.0 1,491,163 7.0 1,538,264 7.0 1,454,116

(A)  Annual Augmentation /(Reduction) 1.5 640,818 1.9 502,554 0.6 60,616 (0.7) 213,074 (0.1) (486,908) 3.8 561,009 0.0 47,101 0.0 281,862 0.0 (1,022,240)

(B)  Total One-Time Budget Actions 1.5 640,818 3.4 1,143,372 4.0 1,203,988 3.3 1,417,062 3.2 930,154 7.0 1,491,163 7.0 1,538,264 7.0 1,454,116 7.0 431,876 10,250,813

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 277,128 0.0 254,736 0.0 244,884

(C)  Annual Augmentation /(Reduction) 0.0 758 0.0 234,674 0.0 19,304 0.0 (34,405) 0.0 18,443 0.0 38,354 0.0 (22,393) 0.0 (9,852) 0.0 1,022,240

(D)  Total Continuing Budget Actions 0.0 758 0.0 235,432 0.0 254,736 0.0 220,331 0.0 238,774 0.0 277,128 0.0 254,736 0.0 244,884 0.0 1,267,124 2,993,903

Total Annual Project Budget Augmentation 

/(Reduction) [A + C]

1.5 641,576 1.9 737,228 0.6 79,920 (0.7) 178,669 (0.1) (468,465) 3.8 599,363 0.0 24,708 0.0 272,010 0.0 0

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D] 13,244,715

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

   Increased Program Revenues 0 0 0 0 0 0 0  

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
(DOF Use Only)

 


